

Change Control Procedure

Ver. 4.1

Last Revision: June 16, 2025

Document Control:

Document Title:	Change Control Procedure
Version	4.1
Classification	Internal
Effective Date	16-June-2025
Author	Srikanth P
Reviewer	KranthiKiran K
Approver	Satnam Singh

Revision History:

Version No.	Date of Effectiveness	Change Description	Author	Reviewed By	Approved By
V1.0	22-Aug-2020	Initial Draft	ISMS Team	Satnam Singh	Atul Gambhir
V1.1	5-Aug-2021	Disclaimer Added	ISMS Team	Satnam Singh	Atul Gambhir
V2.0	31-Jan-2022	Aligned with ISMS Requirements	Seema Aggarwal	Satnam Singh	Atul Gambhir
V2.0	30-Jan-2023	Reviewed but no changes are made	ISMS Team	David Trafford & Karim Faith	Jeremy Slater T
V3.0	19-June-2023	Updated with company new name Innova Solutions	ISMS Team	Kranthi Katti, Dawn Middleton	Faith Karim
V3.1	01-Sep-2023	Updated with change management team details	Kranthi Kiran Katti & Srikanth P	Satnam Singh	Lakshmi Narasimhan Gopalan
V4.0	17-June-2024	Updated the CAB and Change Management Committee & Updated policy to reflect - ISO27001-2022 clauses and content.	Srikanth P	KranthiKiran K	Lakshmi Narasimhan Gopalan
v4.1	16-June-2025	Reviewed and Updated change management committee and designations	Srikanth P	KranthiKiran K	Satnam Singh

Contents

1. INTRODUCTION.....	4
Purpose	4
Scope.....	4
2. Acronyms	4
3. PROCESS.....	4
3.1 Change request lifecycle	4
3.2 Review and authorize	5
3.3 Plan and Schedule	5
3.4 Testing.....	6
3.5 Implementation	7
3.6 Closed.....	7
4. ROLES & RESPONSIBILITIES	7

1. INTRODUCTION

Purpose

The purpose is to identify the Change Management activities and responsibilities required during the lifecycle of a change. This document applies to the changes that are managed under Innova Solutions Inc. Change Management control.

Scope

The scope of this process is applied to all changes in Production systems, Applications, Software, Hardware and Networks in Innova Solutions Inc.

2. Acronyms

ITOps - Information Technology Operations

CISO - Chief Information Security Officer

3. PROCESS

3.1 Change request lifecycle

Change coordinator/Implementer will initiate the change.

1. Identifies the need for change.
2. Determines if the change is a “Emergency”, “High”, “Normal”, “Low” change.
3. Populates the change and ensures the following required work info entries have been added:

Risk assessment – Risks to the service during change implementation as well as no implementation take place. Information may include:

- a. What is the risk level assessment (low, medium, high)
- b. Have you done this before successfully.
- c. Can you test before and after
- d. Risk of not completing the change (optional)

Service Impact Assessment – the impact of the change on the service and the end user during and after the change.

Information should include:

- a. What is the impact to service during the change (is there an outage, how long is the outage)? b. Will this impact the end user after the change (will there be a visible change to the end user or will they have to do something different)
- c. Who is impacted by this change.
- d. What Ministries are affected by the change? (Change Board requirement only)

Implementation Plan – enough detail that another team member can complete the change using this description.

Test Plan - enough detail that another team member can complete the testing using this description.

Rollback Plan – enough detail that another team member can complete if implementation of change not successful.

Communication Plan – who will you communicate the change to and how.

- * Ensures scheduled start and end dates have been added in the request.
- * Moves the change forward to “Request for Authorization”.

3.2 Review and authorize

ITOps Manager:

1. Reviews the request form for completeness.
2. Reviews service impact assessment to confirm Emergency, High, Normal and Low priority change.

If Low Priority Change:

- a. Moves the change request forward to “Request for Approval” in the “Status” field of the change request form.
- b. Adds Service/Application Owner as an approver in the change request.
- c. Completes final Change Management approval in the change request form (change request will move to scheduled once Service/application Owner has approved).
- d) Get approval from Change management committee.

3.3 Plan and Schedule

3.3.1 Change Management Committee

ITOps Manager:

1. Ensures scheduled dates are far enough away to make next Change committee plus 2 business days after for communication to go out (minimum lead time- 5 business days).

NO

Finds out if date can be changed.

If Yes→ Submit for the next change committee approval

If No→ Emergency Change procedure

YES

2. Checks if communication is required:

YES

a. Checks the communication to ensure the most current templates have been used.

b. Sends communication for approval.

c. Attaches the approval to the Change request form.

NO

3. Moves the ticket forward to the “Request for Approval” in the “Status” field of the ticket.

4. Adds Service Owner as an approver in the change request form, Implementation plan and rollback plan.

5. Adds Infra changes or Application changes as an approver in the change request form. Change will be scheduled for the next Change committee meeting.

Change Management Committee:

6. Sends meeting invite to attendee(s).

7. Change is reviewed at the next Change Committee meeting.

Approved?

NO

a. Change Management Committee enters in Change Committee results into the change.

b. Change request is cancelled and put back into draft.

c. When ready, Change Coordinator/Implementer re-submits the change.

YES

a. Change Management Committee enters in Change Committee results into the change and approves the change.

b. ITOps Manager ensures Service Owner approval has been received.

c. ITOps Manager sends email to Change Management Committee through CISO/Head of the department requesting communications to go out.

d. ITOps Manager approves the change request and moves it forward to “Scheduled” to Implement the change.

3.4 Testing

Change Implementer:

1. Perform testing done for patches, services, service upgrades on the stage environment before implementation.

2. Non-critical patches on non-critical systems will be performed on regular scheduled maintenance windows.
3. Emergency updates will be performed as soon as possible after ensuring patch stability.

3.5 Implementation

Change Implementer:

1. Performs the required tasks and activities to implement the Change.
2. Once the change has been completed:
 - a. adds in actual start and end dates in the change request form.
 - b. adds install results and testing results into the ticket.
3. Moves the ticket forward to a status of "Completed".

3.6 Closed

ITOps Manager:

1. Reviews the completed change list along with final comments.
2. Ensures the actual dates are within the schedule dates.
3. Adds a "Post-Implementation Review Results" work info entry into the change request form.
4. "Approves" and moves the form to "Closed".

4. ROLES & RESPONSIBILITIES

ITOps Team

1. Making the request by filling change request form with complete details of change and prepare Implementation plan and Rollback plan
2. Coordinating and reviewing the testing of the changes on the pre-production/ non-production systems

ITOps Manager

1. Reviewing and analyzing the change performed on the system.

Change Management Committee

1. Reviewing and analyzing the change requests and providing appropriate feedback/approval for the change.

2. Reviewing the changes after their implementation and communicate final report to CISO/Head of the department.

CISO/Head of the department

1. Communicate all changes to senior management and user entities.

Change Management Committee

Name	Designation	Contact Number
Satnam Singh	VP Global- Cybersecurity & IT Infrastructure	+91 7838525241
Simon Davey	Head of IT -EMEA	+44 1737 774100
Kalyan M	Associate Director-IT	+91 9246109213
Bhawan M	Senior Manager- IT	+91 9540848777
Prashant Kushwaha	Senior Manager-IT	+91 9871000117
Sreejith Muralidharan	Associate Director-IT	+91 6782075269
Kranthi Kiran K	Manager-IT	+91 8977468063
Jeena Peter	Associate Vice President, HR	+91 9582014149
Zakir Hussain	Senior Director, WPS	+91 7660004555

Change Advisory Board (CAB)

- Respective functional heads will chair the change advisory board for any change implementation.

Name	Designation	Contact Number
Satnam Singh	VP Global- IT Infrastructure & Operations	+91 7838525241
Simon Davey	Head of IT-EMEA	+44 1737 774100
Kalyan M	Associate Director-IT	+91 9246109213
Bhawan M	Senior Manager- IT	+91 9540848777